PROJECT HORIZON

A project proposal to create new heights for Windstream Technologies digital presence.



Prepared by
Rushil Gadi, Adarsh Reddy, Farhaan Shaikh, Krishna Bagaria, Samyuktha, Saranya

WindStream
Decarbonizing Planet Earth

GROUP 17

Table of Contents

Introduction	01
Executive Summary	02
Background	03
About Us	05
Project Objectives	06
Phases of Scope	07
Project Activities	08
Key Benefits	09
CSF	10
Our Winning Team	11
Project Approach & Methodology	12
Porter’s 5 Forces	14
Risk Mitigation	15
Schedule and Budget	16
Assumptions	17
Detailed Budget Analysis	18

GROUP 17





Mr. Venkat Kumar Tangirala
Managing Director

Introduction

WindStream Technologies delivers modular, scalable renewable energy solutions by integrating wind and solar into the SolarMill platform. The company's strengths include smoothing the fluctuations of renewable energy, providing a reliable solution across diverse geographies, and optimizing energy output at market,leading cost per watt.



Executive Summary

WindStream Energy Technologies is an emerging player in the renewable energy sector with a unique and innovative product offering. However, despite its technological strength, the company faces a critical challenge: limited digital visibility. Its current online presence is minimal and unstructured, leading to low brand recognition, weak discoverability, and reduced competitiveness against digitally active firms such as Tata Power Renewable Energies, Stellantis, and the Philippine National Oil Company (PNOC).

The project, conducted over a sixteen week advisory engagement, focuses exclusively on enhancing brand visibility through strategic digital improvements. The objective is to develop a cost,effective, data,driven roadmap that enables WindStream to build a credible, consistent, and sustainable online presence

GROUP 17

Background

→ Client Vision

WindStream Energy Technologies, established in 2013, is the first company to introduce globally patented hybrid wind,solar technology in India. Its flagship product, the SolarMill, integrates vertical,axis wind turbines with solar panels to deliver continuous, reliable, and customizable renewable energy. Guided by its core values of innovation, sustainability, excellence, and collaboration, WindStream's vision is to accelerate the decarbonization of the planet while making clean energy accessible across defense, telecom, rural electrification, marine, and commercial sectors in over 38 countries.

Our Understanding of the Client Problem

The company faces challenges in strengthening its digital presence and branding. From our discussions and the client's inputs, we understand the key issues as:

Limited Digital Visibility and Engagement: Although the company's current presence on LinkedIn and website has generated some traction, it lacks consistency, structured content, and effective storytelling to communicate technical products to broader audiences.

Content Strategy Gaps: Marketing activities have been sporadic and mostly event,driven, without a long,term framework for blogs, videos, or campaigns.

Underutilized PR Opportunities: WindStream's pioneering work has not been fully amplified in the media, limiting recognition compared to competitors.

Competitor Benchmarking: While informal observations of competitors exist, a structured analysis of their digital strategies is missing.

Resource Limitations: With no dedicated digital marketing team in place yet, execution and scalability remain bottlenecks.

WindStream expects this project to deliver actionable recommendations for branding and digital communication, including a structured digital strategy, creative content frameworks, and measurable KPIs to build stronger presence in both Indian and international markets.

GROUP 17

About Us

Our team brings a fresh perspective to solving these challenges by combining consulting frameworks with practical marketing insights. We specialize in identifying gaps in digital visibility, mapping competitor strategies, and recommending cost,effective, high,impact solutions. Our approach is to work closely with the client's leadership team, translate technical strengths into compelling narratives, and design a roadmap that enhances WindStream's brand as an innovator, trusted partner, and global player in renewable energy.

- Identifying Gaps in Digitial Visibility
- Mapping Competitor Strategies
- High Impact Solutions
- Technical Abilities



Project Objectives

Scope of the Work:

To enhance WindStream Energy Technologies' brand visibility by building a stronger, more strategic digital presence. WindStream has developed a unique renewable energy product, but its limited digital outreach has resulted in low awareness, weak recognition, and a visibility gap compared to competitors like Tata Power, Stellantis, and PNOC.

Our Team Will:

- Conduct a comprehensive diagnostic of WindStream's digital presence.
- Benchmark competitors to highlight best practices in visibility,building.
- Identify gaps and missed opportunities in the client's current digital footprint.
- Recommend cost,effective, high,impact actions that strengthen online visibility (e.g., website redesign, SEO, LinkedIn strategy, PR).
- Deliver a phased visibility roadmap that positions WindStream as an innovator and trusted partner in the renewable energy industry.

***By narrowing the problem statement to brand visibility only, the scope intentionally excludes broad digital marketing campaigns, customer engagement initiatives, or sales,driven strategies, ensuring the project remains sharply focused and actionable.**

GROUP 17

Phases of the Scope

DIAGNOSIS

- Audit WindStream's website, SEO performance, and social media presence.
- Assess visibility metrics (traffic, engagement, searchability, presence in media).
- Benchmark competitors (Tata Power, Stellantis, PNOC) to understand how they use awards, digital tools, and recognition strategies to stay visible.

STRATEGY DEVELOPMENT

- Define clear goals for visibility (short,term awareness vs. long,term positioning).
- Build hypotheses on how specific actions (SEO, LinkedIn posts, PR, awards) will increase visibility.
- Prioritize initiatives into quick wins (low,cost, immediate visibility boosts) and strategic actions (longer,term visibility drivers).
- Translate technical product strengths into compelling brand narratives for online platforms.

ROADMAP & RECOMMENDATIONS

- Develop a step,by,step visibility roadmap, balancing quick wins with scalable strategies.
- Recommend execution activities: website revamp, LinkedIn engagement plan, awards/certifications to pursue, PR and thought leadership content.
- Define KPIs (website traffic growth, LinkedIn impressions, media mentions, recognition milestones) to measure success.
- Align recommendations with client leadership priorities and available resources.



GROUP 17

Project Activities

Website & SEO Audit
Evaluate current digital infrastructure, optimize for search visibility, and improve messaging.

Competitor Mapping
Analyze Tata Power's ESG/media visibility, Stellantis' digital engagement tools, and PNOC's branding efforts to identify best practices.

LinkedIn Strategy
Analyze Tata Power's ESG/media visibility, Stellantis' digital engagement tools, and PNOC's branding efforts to identify best practices.


Content Planning
Develop a pipeline of blogs, whitepapers, and renewable energy news updates to sustain visibility.

Recognition Pathways
Identify and recommend awards, ESG disclosures, and certifications that enhance credibility and media coverage.

Visibility Roadmap
Consolidate findings into a phased plan with milestones and measurable outcomes.



Key Benefits



Improved Brand Recognition

WindStream will be seen as a more credible, innovative renewable energy company.

Greater Discoverability

Enhanced SEO and digital footprint will help potential customers, investors, and partners find the brand more easily.

Competitive Postioning

By applying competitor strategies selectively, WindStream will close the visibility gap with established players.

Cost,Effective Impact

Focused, low,cost actions will yield measurable visibility improvements without requiring large,scale marketing budgets.

Foundation for Growth

Establishing brand visibility will enable future expansion into customer engagement, partnerships, and global recognition.

GROUP 17

Critical Success Factors



Leadership Alignment
Commitment from WindStream's leadership to visibility goals and willingness to support consistent messaging

Consistency & Continuity
Maintaining regular website updates, LinkedIn activity, and content output, rather than one,time changes.

Clear Measurement
Tracking KPIs such as website traffic growth, social media engagement, PR mentions, and awards recognition

Benchmark Discipline
Regularly reviewing competitor visibility tactics and adjusting strategies accordingly.

Resource Allocation
Ensuring sufficient time, effort, and budget are dedicated to visibility activities, even if modest, to maintain momentum

Narrative Strength
Effectively translating WindStream's technical expertise into accessible, engaging, and compelling digital stories

GROUP 17

Our Winning Team

Team Member	Business Chemistry Type	Primary Project Role	Key Responsibilities
Rushil Gadi	Pioneer	Project Lead	Oversees project execution and client relationship management.
Adarsh Reddy	Gaurdian	Content & Branding Lead	Redesigns brochures, refines tone and visuals for consistency, and manages brand storytelling across platforms.
Saranya	Guardian	Digital Marketing & SEO Specialist	Conducts website SEO audit, develops optimization plan, and implements keyword strategy for better search ranking.
Farhaan Shaikh	Integrator	Web Development & UX Lead	Fixes website glitches, improves page load times, and enhances overall user experience and functionality
Samyuktha	Driver	Data & Insights Analyst	Designing creative visibility strategies (SEO campaigns, LinkedIn content, PR initiatives), developing engaging narratives to position WindStream as an industry leader.
Krishna Bagaria	Integrator	Social Media Strategist	Designs structured LinkedIn and Instagram posting calendar, plans engaging reels, and manages campaign analytics.

Project Approach & Methodology



Objective: Understand WindStream's current digital visibility, ecosystem, and competitor positioning.
Key Activities:

- Kickoff meeting & alignment with leadership.
- Website audit (SEO, UX, technical issues).
- Social media audit (LinkedIn, Instagram engagement, tone, consistency).
- Content audit (brochures, blogs, visuals, PR).
- Competitor benchmarking (Tata Power, Stellantis, PNOC).
- Identify industry awards, recognition, and PR opportunities.

Deliverables:

- Digital audit report (website + SEO + social).
- Competitor benchmarking matrix.
- Visibility gap assessment.



Objective: Diagnose gaps and identify drivers of low visibility; prioritize improvement levers.
Key Activities:

- Root cause analysis of current challenges (technical, narrative, and reach).
- Hypothesize which initiatives will yield the greatest visibility boost (SEO, PR, structured LinkedIn).
- Prioritize actions into quick wins vs. long,term strategies.
- Define clear visibility goals and KPIs (traffic, engagement, recognition milestones).

Deliverables:

- Analysis deck with root causes & insights.
- Prioritized opportunity map.
- Draft KPI framework.

Project Approach & Methodology



Objective: Develop a structured roadmap with clear actions for visibility and recognition.
Key Activities:

- Website/SEO optimization plan (technical + keyword strategy).
- Redesigned content strategy: blogs, reels, whitepapers.
- LinkedIn & Instagram content calendar.
- PR & recognition strategy (awards, certifications, media coverage).
- Consolidate all into a phased roadmap (quick wins + strategic actions).

Deliverables:

- Comprehensive Digital Visibility Roadmap.
- Website/SEO recommendation report.
- Content calendar (6–12 months).
- Awards/recognition pathway document.



Objective: Enable WindStream's internal team to execute and sustain the strategy.
Key Activities:

- Train client's marketing/communications representative.
- Handover of posting templates, dashboards, content pipeline.
- Build lightweight KPI dashboard to track progress.
- Final review workshop with leadership for sign,off.

Deliverables:

- Transition kit (dashboards, templates, guidelines).
- Final strategy & handover report.
- Closing presentation to leadership.

GROUP 17

Porter's 5 Forces

Force	Level	Analysis
Rivalry	High	The renewable energy market in India is intensely competitive, with major players such as Tata Power, PNOC, Stellantis is investing heavily in digital marketing and customer engagement. These competitors actively showcase installations, innovation, and sustainability initiatives on online platforms, capturing both B2B and B2G clients.
B.P of Buyers	High	Buyers ranging from government bodies to corporate and industrial clients,are informed, data,driven, and selective. They often evaluate technical performance, cost efficiency, and digital reputation before engaging vendors. Limited online presence and outdated marketing materials reduce WindStream's credibility and discovery rate.
B.P of Suppliers	Moderate	WindStream depends on specific technical suppliers for turbine and solar components, yet alternative suppliers exist. However, weak digital visibility limits opportunities to form **strategic supplier alliances** or attract **global partners** seeking collaboration.
Threat of Substitutes	High	The renewable energy space evolves rapidly, with alternatives such as **standalone solar panels, compact wind solutions, battery storage systems, and smart,grid innovations** competing for client investment. Without active communication of its **unique value proposition**, WindStream risks being overshadowed by newer technologies.
Threat of New Entrants	Moderate	While high initial investment and R&D requirements act as entry barriers, the rise of digitally agile startups with targeted solutions presents a growing threat. New entrants often leverage **social media virality and content marketing** to rapidly capture mindshare.

GROUP 17

Risk Mitigation

Risk	Likelihood	Mitigation Strategy
Scope and Expectations Misalignment	Medium,High	Clearly Define Boundaries by reiterating and obtaining sign,off that the project is strictly for brand visibility and excludes broad digital marketing campaigns or sales strategies. All deliverables will be confined to strategies, roadmaps, and recommendations.
Lack of Client Data and Resource Availability	High	The mitigation strategy involves two steps: first, establishing an Upfront Data Checklist to obtain necessary website and analytics access before the project begins. Second, the team will ensure the Visibility Roadmap and recommendations are explicitly designed to align with available resources and prioritize "quick wins" to manage the client's internal execution bottleneck.
Insufficient Benchmarking Data	Medium	The team will Broaden the Scope of Benchmarking to include "best,in,class" global renewable energy innovators and will concentrate analysis on publicly available assets, such as ESG reports, press releases, and social media activity, to gather robust data for strategic recommendations.
Technical Strengths Translation Failure	Medium,High	Establish a Validation Loop with client leadership (e.g., Mr. Venkat Kumar Tangirala) to formally review proposed messaging. The team will focus on using the strategy development phase to create narratives that effectively bridge the technical product with the audience's interests and benefits, thereby enhancing WindStream's brand as an innovator and trusted partner.

GROUP 17

TOSCA

TROUBLE

- WindStream Energy Technologies, despite having a unique and innovative renewable energy product, faces a stagnant digital presence.
- The company's website contains technical issues such as broken hyperlinks, slow response times, and unoptimized images, while its social media platforms lack engagement and brand consistency.
- The Instagram page, though content-rich, has a low follower base and lacks structured, visually appealing, and sound-integrated reels.
- On LinkedIn, most content caters primarily to government and defence clients, leaving limited connection with private sector audiences.
- These digital inefficiencies have led to low brand visibility, minimal online interaction, and missed opportunities for customer engagement and market expansion.

OWNER

- The consulting team Group 17 (comprising of six members) is the primary owner of the project's execution and delivery.
- The team is responsible for conducting the digital audit, redesigning marketing materials, optimizing SEO, and creating a unified digital marketing roadmap.
- WindStream Energy Technologies will designate a Marketing or Communications representative as the day-to-day project sponsor, ensuring internal coordination and timely feedback throughout all project phases.

SUCCESS

- The success of this engagement will be measured through quantifiable improvements and strategic milestones, including:
- A 30–40% increase in social media engagement rate within three months of implementation. A
- 20–25% improvement in website traffic and SEO ranking post-optimization.
- Launch of a redesigned, mobile-optimized, and SEO-friendly website with improved user experience.
- Development of consistent and visually aligned digital collateral (brochures, social templates, etc.).
- Creation of a structured content calendar for LinkedIn and Instagram to maintain consistent posting and branding.
- Delivery of a performance dashboard to track KPIs such as reach, engagement, and lead conversions.

CONSTRAINTS


- Timeline: The engagement is limited to an 16-week duration, divided into three phases: Diagnostic, Strategy Development, and Implementation.
- Resource Availability: Internal coordination with WindStream's marketing and technical teams is essential for website access, content approvals, and posting rights.
- Budget Limitations: Recommendations for major paid advertising campaigns or extensive software subscriptions fall outside the scope of the current project.
- Dependency on Platform Algorithms: Organic growth may vary due to external platform dynamics (Instagram and LinkedIn algorithms).
- Change Readiness: Success depends on WindStream's willingness to adopt digital tools, implement new posting strategies, and maintain consistency post-handover.

ACTORS

- WindStream Management
  - Approves major strategic changes, branding decisions, and final deliverables.
- Marketing or Communications Representative
  - Acts as the primary liaison, facilitates access to digital assets, and provides feedback.
- Six-member student consulting team
  - Executes digital analysis, strategy formulation, content design, and implementation.
- Project Lead & Digital Marketing Specialist
  - Coordinate tasks, maintain timelines, and ensure output quality.
- Website visitors, LinkedIn followers, and Instagram audience
  - Primary beneficiaries of improved user experience and engagement

GROUP 17

Scheduling



Budgeting

Resource	Rate Type	Total FTE	Hourly Rate	Total Hours	Total Cost (INR)
Sr. Manager	Onsite	6	300	240	72,000
Analyst	Onsite	12	100	480	48,000
Manager	Onsite	12	225	480	1,08,000
Consultant	Onsite	6	150	240	36,000
Partner/Director	Offshore	2	150	80	12,000
Sr. Consultant	Offshore	8	75	320	24,000

GROUP 17

Assumptions

DATA AND CLIENT INPUTS

- WindStream will provide accurate and timely access to necessary information, including:
- Current digital presence analytics (website, LinkedIn, social media).
- Past marketing or branding materials (if any).
- Input from key stakeholders, such as the Marketing Head, Business Development Lead, and CEO.
- Client responses to surveys and interviews will form the foundation for strategic recommendations.
- Benchmark data for competitors (Tata Power, Stellantis, PNOC) will be sourced by the project team through public channels and secondary research.

TEAM OPERATIONS

- The project team operates in a hybrid model, conducting meetings and workshops virtually, with limited in,person interactions as needed.
- Internal collaboration tools (Google Workspace, Notion, or Microsoft Teams) will be used for coordination and progress tracking.
- Team roles will remain fixed throughout the project to ensure ownership and accountability (Driver, Guardians, Integrators, Pioneer).
- Regular weekly review meetings will be held to assess progress and validate interim outputs with the client.

CONSTRAINTS & DEPENDENCIES

- The project assumes WindStream's leadership team will remain accessible for feedback and validation at key milestones.
- Recommendations will focus on cost,effective digital initiatives, assuming the client's marketing budget is limited.
- Visibility results (SEO ranking improvements, web traffic growth) are subject to client implementation after the advisory phase , these outcomes cannot be achieved within the 16 week timeframe.
- External events (e.g., competitor campaigns, policy changes in renewable energy) are not accounted for within the project's control.

KNOWLEDGE TRANSFER / HANDOVER

- A final presentation and roadmap handover session will be conducted during the last project week.
- The handover package will include:
- Digital Visibility Audit Report
- Competitor Benchmarking Summary
- Strategic Visibility Framework
- 16,week Roadmap with KPIs and Success Metrics
- Post,project implementation responsibility will rest with WindStream's internal marketing team.

GROUP 17

Detailed Budget Analysis

Resource	Rate Type	Total FTE	Hourly Rate	Total Hours	Total Cost (INR)
Sr. Manager	Onsite	6	300	240	72,000
Analyst	Onsite	12	100	480	48,000
Manager	Onsite	12	225	480	1,08,000
Consultant	Onsite	6	150	240	36,000
Partner/Director	Offshore	2	150	80	12,000
Sr. Consultant	Offshore	8	75	320	24,000

Hourly Cost
Summing up the total hourly costs of each resource gives us an estimated total of INR 3,00,000

Travel Cost
Round,trip cost for on,site visits.
4 team members X 2 (trips each) X INR *20,000 = INR 1,60,000

**Domestic round,trip flight: (est.) INR 15,000*
Airport transfers/taxis: (est.) INR 2,500
Contingency/miscellaneous: (est.) INR 2,500

GROUP 17

Detailed Budget Analysis (Cont'd)

Resource	Rate Type	Total FTE	Hourly Rate	Total Hours	Total Cost (INR)
Sr. Manager	Onsite	6	300	240	72,000
Analyst	Onsite	12	100	480	48,000
Manager	Onsite	12	225	480	1,08,000
Consultant	Onsite	6	150	240	36,000
Partner/Director	Offshore	2	150	80	12,000
Sr. Consultant	Offshore	8	75	320	24,000

Per,Diem Cost

Includes the accommodation and meals for onsite team members during travel.

Per,Diem Rate = (est.) INR 3,500
Trip Length = (est.) 4 days
of Trips = 2
Total = 4 people X 2 trips X 4 days X 3,500 = INR 1,12,000

Particular	Amount
Hourly Cost	3,00,000
Travel	1,60,000
Per,Diem	1,12,000
GRAND TOTAL	5,72,000